SAS Superstructure Rundate 20-Nov-14
Location: 04-SF-80-13.2/13.9 Time 9:54PM

Client Name: CalTrans

aftrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 238 Const Calendar Day: 582 Date: 13-Apr-2011  Wednesday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Bradd, David Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  07:00am  03:30 pm Break: Over Time:
Federal ID:
Location:
Reviewer:  Wilcox, Jason Approved Date: 22-Sep-11 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition

Working Day If no, explain:

04-0120F4 Bid Item: 056 E-L10-OBG.056 E Line Lift 10 OBG Erect structural steel
AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker JNM JOSE AMAYA-MESA 2.00 0.00 0.00 2.00 D
Ironworker JNM IGNACIO AGUILERA 2.00 0.00 0.00 2.00 D
Diary: Dispute
General Comments 056 E-L10-OBG.056

The contractor installed bolts on WT stiffeners at PP 107. These bolts were left off in China because they
interfered with the wood bracing installed for sea transport purposes. The RC lot number of these 22 X 70
bolts is DHGM220041.

Also today, the remainder of the Holt crew worked on the painter's work platform that is suspended from
the suspender brackets on the south side of the EB OBG.

04-0120F4 Bid Item: 056 E-L11-WEL.056 E Line Lift 11 Weld
AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Item: 071 X-SP4-INS.071 E-W Line Cross Over Service Platform 4 Install
AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker JNM FELIX MELGAR 0.00 0.00 0.00 0.00 D
Ironworker FOR JERRY KUBALA 0.00 0.00 0.00 0.00 D
Semi-Skilled Laborer APP VICTOR HERNANDEZ 0.00 0.00 0.00 0.00 D
Ironworker JNM RICHARD GARCIA 0.00 0.00 0.00 0.00 D
Ironworker JNM JOHNNY CALZASCIA 0.00 0.00 0.00 0.00 D
Di ary: Dispute
General Comments 071  X-SP4-INS.071
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name: Bradd, David Diary #: 238 Date: 13-Apr-2011 Wednesday
. 1
The contractor has suspended work on this item.
04-0120F4 Bid Item: 085 E-L01-SBR.085 E Line Lift 01 Steel Barrier
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker JNM MATTHEW WISTRICH 0.00 0.00 0.00 0.00 D
Ironworker JNM JAMES BENNINGHOVE 0.00 0.00 0.00 0.00 D
04-0120F4 Bid Item: 101 E-L11-TRR.101 E Line Lift 11 Travel Rail
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker JNM FELIX MELGAR 0.00 0.00 0.00 0.00 D
Ironworker FOR JERRY KUBALA 0.00 0.00 0.00 0.00 D
Semi-Skilled Laborer APP VICTOR HERNANDEZ 0.00 0.00 0.00 0.00 D
Ironworker JNM RICHARD GARCIA 0.00 0.00 0.00 0.00 D
Ironworker JNM JOHNNY CALZASCIA 0.00 0.00 0.00 0.00 D
Di ary: Dispute
General Comments 101 E-L11-TRR.101 -
No work was done on this item today.
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